Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 6:27PM
: Client Name: CalTrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 038 Const Calendar Day 891  Date: 22-May-200 Friday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 28-May-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear
Working Day If no, explain:
Diary: Dispute
Office work
-Attended an internal SWPPP meeting with Raj, Amer, Mahbub and Dennis McCollum to review our field =
SWPPP inspections with the contractor and the environmental. Dennis to inspect for BMPs and report
what is missing or needed and submit to MCM and distribute to staff.
-Attended the DRB quarterly meeting. Next meting Wednesday 8/26/09 at 10:00 a.m. Reviewed the
agenda. The Board approved the meeting minutes from previous meeting. Followed with the review of the
WSWDs, progress estimate #22, list of pending CCOs, list of pending NOPCs. Provided project progress
presentation and a review of the latest Schedule Update T19A-21Mar09. There were no new issues for the
board to study, work progress is good. No field trip was made.
‘Reviewed time sheets and daily diaries.
‘Had a conversation with Derek Pool regarding some staff issues. He will follow up on Tuesday.
‘Received an email from Amer to take over the work of an upcoming CCO that might delay the EB
bridge construction work due to electrical issues. In particular we need the following from PB: revised plan
sheets:
- Revised EB wall embedded strut channel plan sheets E-65 to E-70.
- Revised Strong Motion Detection System plan sheet E-178.
‘Received and email from Adrienne Gilbert Materials & Research Assoc. Engr Richmond & Petaluma
Labs (510) 231-7101 regarding %” AC mix design. The 3/8” and 2" had failed and Hansen, Supplier, had
resubmitted new samples that were being tested. The %" had passed.
';EM;I ddrRptbyBidltem Pagelof 1




